Account Update

Apex Healthcare
Reporting period: 2026 Q2

Summary

The quarter was mixed. Technical implementation progressed well, but user adoption is behind the original plan.

Integration with the scheduling system went live on May 18.

The organization originally planned to reach 700 active users by the end of Q2. Current usage is approximately 520 active users.

Current Metrics

Total registered users	810
Active users	524
Adoption	65%
Support satisfaction	92%
Open tickets	17
High priority tickets	3
Integration uptime	99.7%

Positive developments

- Scheduling integration successfully launched.
- Two hospital locations completed onboarding.
- Support satisfaction improved from 87% to 92%.

Adoption

Adoption continues to be the main concern. Training attendance was lower than expected.

Hospital North	~80% adoption
Hospital Central	~50% adoption
Hospital South	Rollout not completed

Risk / Discussion

Hospital South rollout may slip into Q4 if training resources are not allocated. This could impact the overall annual adoption target.

Agreed Activities

- Training team will propose additional sessions.
- Rebecca to coordinate Hospital South rollout.
- Technical team to monitor scheduling integration.
- Next executive review: September 2026.