VERTEX / QUARTERLY REVIEW

June 30, 2026

Key points from the quarter

Vertex expanded the platform to the European logistics organization. The rollout included Germany, France and the Netherlands. Feedback has generally been positive.

The team reported some performance problems during peak morning hours.

Adoption & Usage

	Start of quarter	End of quarter
Users	~900	1,340
Weekly active users	590	910

Adoption was described during the meeting as "around seventy percent."

The analytics dashboard reports 67.9% weekly adoption.

Operational Metrics

- Transactions processed during June: 2.4M
- Average processing time: 1.9 sec
- Peak processing time: up to 8 sec
- Failed transactions: 0.6%
- Availability: 99.96%

Achievements

- European rollout completed.
- French localization released.
- Automated shipment exception alerts introduced.

Discussion

Performance degradation occurs primarily between 08:00 and 10:00 CET. Engineering believes the issue may be related to increased transaction volume, but this has not yet been confirmed.

No customer-facing incidents were declared. The logistics team requested an improved dashboard for regional managers.

Risks / Dependencies

- Performance could become a larger issue as additional countries are onboarded.
- Poland rollout depends on completion of the performance investigation.

Actions

Item	Owner	Target
Performance investigation	Engineering	TBD
Regional dashboard requirements	Anna	22 July
Poland rollout readiness review	Not recorded	August 2026

FYI: Original target for Q2 was 900 weekly active users. Actual result was 910.